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CCR No. 97-0184A Logged Date 02 /21 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class 11

Title  DPS B0 Validation (Part II)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC-96-0561

RTM Change x Start New Baseline

Problem
Incorporate reviewed comments and modify the changed tables.
Requirement and/or link modifications are needed for B0 validation and/or compliance of
release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use:
`unverified' for acceptance and system verification status; `test' for verification method;
`approved' for L4 status; `mission essential' for requirement category; `SDPS' for segment;
`functional' for type (L4s and RbRs).
.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen Signed     Bang Nguyen                         2/21/97
Signature Date

Office SMO Office Manager Signed    Edward Nicosia                      2/21/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Signed    Paul Fingerman                   2/21/97
Signature Date

CM01OC96  ECS


